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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14
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Time
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 413 Date: 22-Aug-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 713

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the 13 meters
diaphragm , & 18 meters façade & struts . They started at 7:20 AM.

Rory & Alex had to work on the 13 meters South diaphragm plate . Rory had to cut the plate 10 mm.
Crews had to lay out , set the track & the torch . rory started to cut the plate at 8:30 AM. He was done at
9:30 AM.

After that , Rory had to work on one repair & cope the corners . Alex had to grind the edge for the
landing , wrap up their tools & equipment . Crews were done at 11:00 AM.

Tony , Casey , Richard , & Scott had to work on the façade & struts erections at 18 meters , & they
had to erect the last diaphragm plate for the 13 meters diaphragm .

Augie & Kevin had to work on the barge rigging materials to the site , work with the welders on the
diaphragm plate , & work with the other crews on the erections .

Scott flew the bottom plate for the 18 meters North façade & set it on the top of the 13 meters
diaphragm at 7:30 AM. Crews had to hook it to the wench , roll it to the center , hook the chain falls , place
the PTFE , pull , & set the plate on the North side . They started at 7:40 AM. Crews were done at 9:00 AM.

Following the same procedures as the previous plate . Crews had to set the side plates , the North
strut , & the top plate . Crews were done at 1:55 PM.

After that , crews had to work on South diaphragm plate . They started at 2:00 PM. Crews had to
remove 2 brackets for the ladder in order to pass the bottom plate , erect the bottom & side plates . Crews
were done at 4:55 PM.

Crews had to wrap up their tools & equipments. They left at 5:10 PM.

Obra , Barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the struts at 18 meters .
Crews had to mobilize their tools , equipments , reroute the air & power lines , fly materials to the side &
sort them according to their locations , set access to the top of the façade , hang chain falls & lift the top
plates . Crews started at 7:30 AM. They were done at 11:00 AM.

After that , crews had to adjust the splice plates , drive drift pins to algin the holes , install alter rods to
bring the splice plates & the struts together . & install the permanent bolts using
140 mm. Bolts DH4GM300020 , 200 mm. bolts DH4GM300021 ,
220 mm. bolts DH4GM300013 , DH4GM300019 , & 230 mm. bolts DH4GM300026 .

Michael & Ryan had to work inside the West tower shaft . Barry & Carlos had to work inside the
South tower shaft . Obra , Dustin , & Pablo had to work inside the façade boxes . Crews started at 10:30
AM.
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Then , Michael & Ryan had to work on the North strut . Bolting crews were done at 2:50 PM. They
had to wrap up their tools & equipments. Crews left at 3:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

001426

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Alex BlancoIronworker 4.00 0.00 0.00 4.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 4.00 0.00 0.00 4.00

JNM RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00
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